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REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION PER
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GUIDELINES

WAIVER-07-11

RECOMMENDATION:

The Department of Transportation (Department) recommends the California Transportation
Commission (Commission) approve Waiver-07-11, extending the period of project completion
for the Elk Valley Road Reconstruction project (PPNO 01-1018P) to February 28, 2009.

ISSUE:

In June 2003, the Commission allocated $4,938,000 to the County of Del Norte (County) for the
construction phase of the Elk Valley Road Reconstruction project. A construction contract was
awarded in June 2004. Although the County had anticipated completing construction by the
June 2007 deadline, unforeseen circumstances have caused the County to experience delays in
completing the construction phase. A 20-month extension to the period of contract completion is
being requested to extend the deadline from June 30, 2007 to February 28, 2009.

Currently, there is a dispute between the County and contractor regarding the adequacy of the
paving job and the County is withholding the contractor’s retention until the disputed item is
resolved. The County and the contractor are currently in litigation and specific details about the
dispute cannot be discussed. The litigation will not be resolved in sufficient time for the County
to file all final documents and reports prior to June 30, 2007. The length of time of the litigation
is unpredictable and the County is requesting a 20-month extension to cover the possibility of a
long litigation period.

BACKGROUND:

Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by
the Commission on December 11, 2003, stipulates that a local agency has up to 36 months from
the time of contract award to complete (accept) the contract. The local agency has 180 days
after the contract acceptance to prepare and submit the final invoices and reports to the
Department. The Guidelines further stipulate that the Commission may approve a waiver to the
project completion deadline one time only for up to 20 months in accordance with Section
14529.8 of the Government Code.
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